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Well-run projects depend entirely on the foundation laid in the initial
planning stages, care and precision in project organization, and excellent
teamwork, This course offers a detailed look at the characteristics of
projects and a hands—on team simulation of the project planning and
management process,
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1. A Guide to the Project Management Body of Knowledge(2010) by Project
Management Institute (Corporate Author)
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