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To develop the construction project management concepts and skills, this
course introduces the primary issues and related methodologies within each
phase of construction project lifecycle to undergraduates. Students would be
enabled to be assistants of construction projects.
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