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This course covers different perspectives of the project management,
including project schedule and control, budget estimation and control,
resource planning, risk management, and project organization,
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