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Let students understand how to use project management to improve work
efficiency. In addition, improve on students' leadership, communication and
coordination abilities,
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Let students understand how to use project
management to improve work efficiency, In addition,
improve on students' leadership, communication and
coordination abilities,

#E PR PR

P i 4

AR EKE oo S

[EI

()

KE 2 FE S

Fios a4 AAER

it~
S =

ABCDEF 12345678 A F RS | ITE 3

£k R4

p ARz

=K

n % (Subject/Topics) %

114/09/15~
114/09/21

Introduction to Engineering Project Management

114/09/22~
114/09/28

Triple constraint How to organize a project
Organizing the project team The role of the
project manager The work breakdown structure

114/09/29~
114/10705

Scheduling tools Time estimating

114/10/06~
114/10/12

Leadership Present RFP (Class Project)

5 114/10/13~
114/10/19

Planning the budget Project cost reports




114/10/20~ . ) . .
6 Project Reviews Accelerating a project
114/10/26
114/10/27~ ] . -
7 114/11/02 Resource allocation, the impact of limited resources
114/11/03~
8 ; : .
114/11/09 Microsoft Project Tutorial, Part I
114/11/10~
11411716 Midterm Project Review [
114/11/17~
10 : . .
114/11/93 Midterm Project Presentation
114/11/24~ . o
11 114/11/30 Project control, Monitoring tools Earned Value I
114/12/01~ . ) . .
12 Jua19007 Handling project changes Risk and contingency
114/12/08~ . o
13 14/19/14 Project control, Monitoring tools Earned Value II
114/12/15~
14 : .
1412791 Completing a project
114/12/22~ ) . o . . .
15 114/19/98 Conflict Resolution Ethics in Engineering Project
Management
114/12/29~ o .
16 115/01/04 Negotiation and contracts Management of different
cultures
115/01/05~ ) ) .
17 115/01/11 Class project presentations I Review course
materials, answer questions
115/01/12~ ) ] .
18 115/01/18 Class project presentations II Review course
materials, answer questions
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