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This course will share the experience of some real cases in planning and
managing for large scale project. We will take some industry projects to be
real case studies, and discuss the complete procedure and experience for
those projects.

We hope the students not only can learn the skills of planning and
managing on extra/large scale project, but also can catch know —how to
fulfill an industry project.
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