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This course examines the managerial aspects of the software development
life cycle — from its initial feasibility phase to its maintenance phase, It
covers topics such as feasibility studies, cost estimation and control, project
scheduling, change management, and productivity and quality metrics,
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Quality Software Project Management, by Futrell et al.
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Information Systems Project Management, by Olson.
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